
Willmar VE List. (1/28/21)

Strategies  Target Value 
CM Confirmed 

Value

Owner 

Approval
Comments

1 Finish - Glazed block in lobby only, rest painted CMU 41,000.00$             44,000.00$        10% of masonry total

2 Finish - Omit Accoustical Spray at Gym 11,500.00$             11,500.00$        

10 Contractor Provided: Precast wall panels in lieu of metal panel over CMU (Back of House) 32,400.00$             37,260.00$        135 LF @ $240 savings per LF of exterior wall

11 Contractor Provided: Precast wall panels in lieu of metal panel over CMU (Front of House) 44,480.00$             45,360.00$        278 LF @ $160 savings per LF of exterior wall (278 LF)

12 Contractor provided: Roll down curtain in lieu of operable partition To be included in base bid

Subtotal 129,380.00$           138,120.00$     

3 Alternate #1 - Children's Play Area To be included in base bid

4 Alternate #2 - Meeting Room / Admin Area 200,000.00$           

5 Alternate #3 - No operable partitions in meeting rooms 14,692.00$             14,692.00$        

6 Alternate #4 - Omit side court basketball hoops (from 12 to 4 hoops) 51,000.00$             51,000.00$        

7 Alternate # 5 - Bleachers 29,800.00$             29,800.00$        

8 Alternate # 6 - No warming kitchen buildout To be included in base bid

9 Alternate #7 - Reduced paving site work 61,076.51$             10% Reduction of paving/sitework

Subtotal 356,568.51$           95,492.00$        

Total 485,948.51$           233,612.00$     
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